
Monthly Status Report for the Yuma Regional Partnership Council 

Vendor: Norton School of Family and Consumer Sciences 

Date Report Submitted: 3/10/14 

Period Report Covers: 2/01/14 – 2/28/14 

BASE REPORT 
Task/Deliverable Deadline (FTF) Task Status Action Necessary 

Work plan (base plus 
additional SOW) 
submitted and 
approved by Regional 
Partnership Council 

7/1/2013 (initial 
draft); 10/10/2013 
(final draft) 

COMPLETED 
A draft work plan was submitted for Regional Director and Regional 
Partnership Council review on 07/01/2013. 
 
The UA Norton School attended the 08/15/13 RPC meeting to present 
an overview of the 2014 N & A report and work plan for the base 
report to council members. 
 
The UA Norton School submitted a final work plan to the Regional 
Director and Regional Partnership Council on 10/10/13. 

 

Data collection plan 
submitted and 
approved by Regional 
Partnership Council 

8/10/2013 (initial 
draft); 10/10/2013 
(final draft) 

COMPLETED 
A draft data plan was submitted for Regional Director and Regional 
Partnership Council review on 08/09/13. 
 
The UA Norton School submitted a final data plan to the Regional 
Director and Regional Partnership Council on 10/10/13. 

 

Acquire tribal approval 
for data collection (if 
applicable) 

10/20/2013 

COMPLETED 
Following discussion at the RPC meeting, and investigation by the 
Regional Director, the number of children in the Quechan tribe within 
the Yuma FTF Region will fall below FTF data suppression guidelines. 
Therefore tribal approval for data collection will not be sought. 

  

Data collection, 
compilation, analysis 
and integration into 
report 

N/A IN PROGRESS 

The UA Norton School has begun 
cleaning and processing some publically 
available data for the Yuma Region, as 
well as data requested by the FTF 
Research and Evaluation Office. Data 
from the FTF Research and Evaluation 



office originally due to vendors by 
October 10, 2013, was delayed until 
January and February 2014. Retrieval of 
publicly available Census data was also 
delayed slightly due to the government 
shutdown at the end of 2013. 

Detailed outline of 
report 

1/10/2014 
COMPLETED 

A draft report outline was submitted for Regional Director and 
Regional Partnership Council review on 01/10/14. 

  

First draft of report 4/10/2014 PENDING   

Review and editing 
needs and assets report 
with Regional 
Partnership Council 

N/A PENDING   

Final draft of report 
approved by Regional 
Partnership Council 

by 9/1/2014 PENDING   

Delivery of Monthly 
Status Report by the 
10th of each month 

ONGOING ONGOING   

ADDITIONAL WORK PLAN 

Additional data work 
plan and draft 
indicators 

8/10/2013 

COMPLETED 
A draft additional data plan was submitted for Regional Director and 
Regional Partnership Council review on 08/09/13. 
 
The UA Norton School submitted a final work plan and data plan, 
which included additional work and indicators to the Regional 
Director on 10/10/13. 

 Monthly report 
including identified 
data sources 9/10/2013 

COMPLETED 
A draft Fact Sheet with indicators and identified data sources for the 
three Geographic Areas was submitted for Regional Director and 
Regional Partnership Council review on 9/10/13.   

Draft key informant 
10/10/13 

COMPLETED 
A draft interview guide was submitted to the Regional Director on 

 



 

interview guides, 
mock-up of format 
for fact sheets 

9/9/13 and reviewed with the Regional Director and UA Norton Team 
on 9/13/13. Interviews were completed in the Southern geographic 
area with key informants on 9/19/13, 9/20/13 and 10/30/13. Two 
interviews were completed in December in the Central geographic 
area, and three others were completed in early February. The 
remaining interviews for the Eastern geographic area are pending. 
 
A draft Fact Sheet mock-up was submitted for Regional Director and 
Regional Partnership Council review on 10/10/13.  

Draft of community-
level fact sheets 

1/10/2014 
2/10/2014 

COMPLETED 
Due to the delay in release of 2008-2012 American Community 
Survey data by the US Census Bureau until December 17, 2013, the 
1/10/14 deliverable date for drafts of community-level fact sheets 
was changed to 2/10/14. 
 
Three draft community-level fact sheets corresponding to the three 
Geographic Areas were submitted for Regional Director and Regional 
Partnership Council review on 02/10/14.  

Revised community-
level fact sheets and 
primary data 
collection update 4/10/2014 PENDING  

Final integrated 
report 8/10/2014 PENDING  


